COURSE SYLLABUS

Project Management Level I: Initiation & Planning

Learn to define project scope, build a schedule, assign resources, and manage changes through hands-on project planning exercises.

> Group classes (NYC) and onsite training are available for this course. For more information, email corporate@nobledesktop.com or visit: https://training-nyc.com/courses/intro-project-management-courses



nyc@careercenters.com • (212) 658-1918

Course Outline

Project Fundamentals

- What is a Project?
- Characteristics of Projects
- The Project Triangle
- The Project Lifecycle
- What is a Gantt Chart?

Project Management Methodologies

- Brief Overview of Methodologies (Waterfall, Agile, etc.)

The Initiating Phase

- Project Identification
- Project Selection
- Project Charter
- Project Scope

The Planning Phase

- Work Breakdown Structure (WBS)
- Task Responsibility
- Defining Activities
- Sequencing Activities
- Network Diagram
- Estimating Activity Resources

Resource Management In the Planning Phase

Activity Resources

Resource-Constrained Planning

Resource Requirement Plan

Resource Utilization Plan

Start/Finish Times, Critical Path, and Slack

Establishing Project Start & Completion Times

Critical Path

Total Slack

Free Slack

The Project Manager

Project Manager Responsibilities

Project Manager Skills

Delegation

Managing Change