

Project Management Level II: Execution, Controlling, & Closing

In this Intermediate/Advanced Project Management course, students delve deeper into project management concepts include task analysis, critical path method, planning, project timelines, and ongoing monitoring.

Group classes in NYC and onsite training is available for this course.
For more information, email contact@nyimtraining.com or visit:
<https://mimi.training-nyc.com/courses/advanced-project-management-training>



contact@nyimtraining.com • (212) 658-1918

Course Outline

Project Team

- Assembling a Team
- Project Team Development
- Project Team Kickoff
- Characteristics of Effective Teams

Project Budget and Activity Costs

- Estimate Activity Costs
- Determine project budget

Execution Phase

- Determine Actual Cost
- Determine Value of Work Performed
- Analyze Cost Performance
- Estimate Costs at Completion
- Control Costs

Resources

- Managing Resources
- Resource Leveling
- Resource Limited scheduling

Managing Risk

- Identify, Assess, and Plan for Risks
- Monitor Risks

Communication & Documentation

- Project Meetings
- Project Reports
- Project Plans

Project Closing Phase

- Final Payments
- Project Evaluation
- Archiving Documents
- Early Termination